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RIO LINDA/ELVERTA POWER PROJECT (01-AFC-1)
STATUS REPORT #4

Data Request and Issues Workshop (Scheduled for September 11 and 12, 2001)

Staff conducted its second Data Request/ Issues resolution workshop on September 12,
2001. The workshop had been scheduled for both September 11 and 12. However,
due to the terrorist incidents of September 11, the workshop was conducted in total on
September 12. As a result of the applicant’'s announcement of significant project
changes during the workshop, staff’'s counsel, Caryn Holmes filed an Addendum to
Staff’'s Response to Applicant’s Proposed Revision to Committee Scheduling Order
(July 27, 2001). It aptly summarizes much of the workshop and it is attached.

Progress on Significant Issues

Land Use: On October 3, 2001, the Sacramento County Board of Supervisors will
continue the public hearing regarding the proposed Rio Linda/Elverta power plant's
consistency with the Rio Linda/Elverta Community Plan, the Sacramento County
General Plan and the County's zoning designation on the proposed project site. This
item was continued by the Board of Supervisors on August 29, 2001 after an
approximate 3.5-hour public hearing.

In following up a request made by the Sacramento County Board of Supervisors during
the August 29 meeting, CEC staff met with Sacramento County planning staff to clarify
what CEC staff would like from the County to prepare its land use analysis. The meeting
held at the CEC on September 10, 2001 included a representative from the Sacramento
County Board of Supervisors District 1 office and members of the Rio Linda Citizens
Planning Advisory Council (CPAC). The topics discussed at the meeting included the
existing zoning agreement on the property and whether the County needed to modify or
rescind the agreement.

Noise: On September 10, 2001, the applicant filed an objection to some of staff's
second round data requests. Among the applicant’s objections were several noise data
requests. Staff counsel Caryn Holmes filed a Motion to Compel on September 26,
2001. The Motion states the importance of the applicant’s responses to staff's data
requests.
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Public Comments from the Workshop

During the workshop the applicant stated that at this time it is pursuing an agreement

with a local farmer to utilize water from eight wells located on his property. The farmer
would have to fallow the land on which the wells are located in order for there to be no
net increase to the amount of water pumped from the basin according to the applicant.

The public expressed concern over the water supply changes to the project described
by the applicant. Staff shares these concerns and needs to examine supplemental
information before moving forward on analysis.

Schedule

On September 20, 2001, the Committee suspended scheduling on the project. The
Applicant may petition the Committee to issue a revised or interim scheduling order at
any time after providing Staff with the following information:

1. Complete answers to Staff's unobjectionable second round of data requests, issued
on August 8, 2001; and

2. An AFC Supplement; and

3. A Preliminary Determination of Compliance (PDOC) from the Sacramento Municipal
Air Quality Management District (SMAQMD).
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STATE OF CALIFORNIA

Energy Resour ces Conservation
and Development Commission

In the Matter of: Docket No. 01-AFC-1

Addendum to Staff's Responseto
Applicant's Proposed Revision to
Committee Scheduling Order
(July 27, 2001)

Application for Certification for the
FPL Energy Sacramento Power , LLC

RIO LINDA/ELVERTA POWER
Project (RLEPP)

— "

On August 3, 2001, the applicant for the Rio Linda/Elverta Power Project
(project), FPL Energy Sacramento Power, LLC (the applicant), filed a request with the
Presiding Committee to revise the Committee schedule issued June 4, 2001. The
applicant indicated that it will file a supplement to its Application for Certification (AFC)
by October 1, 2001. Potential changes include modifications to address 1) visible
plumes, 2) turbine hall design, 3) noise concerns, and 4) water supply. The applicant
proposed that staff issue its PSA 60 days after submittal of the AFC supplement and
that the Prehearing conference be moved to mid-January. On August 18, 2001 staff
filed a response to the applicant's proposal, and the Presiding Committee held a status
conference on September 7. At the status conference, the Committee indicated that it
would issue a scheduling order within ten days. This Addendum to our initial response
provides information that the Committee should consider in finalizing that schedule.

Yesterday, staff conducted a workshop on the project at which the applicant provided



Arthur H. Rosenfeld
Michal C. Moore
October 1, 2001
Page 4

additional information about the scope of its proposed changes to the project.
Specifically, the applicant indicated that the October 1 submittal would identify a new
transmission interconnection at the Elverta substation. Perhaps more significantly, the
applicant presented a verbal outline of its new proposed water supply. As staff
understands it, the applicant now proposes to enter into a contractual arrangement with
a nearby property owner under which the property owner would agree to fallow 540
acres currently under agricultural production. The water currently used on that property
would be piped to the project site. The water from this property will be combined with
that currently pumped for agricultural purposes at the 90-acre proposed plant site to
meet the water requirements of the project fallowing a total of 630 acres of prime
agricultural land. , FPL proposes to abandon the existing on site well and construct a
new on-site well. When water from the 540-acre site is disrupted, the on site well will
provide all water required by the project. Due to the preliminary nature of the applicant's
proposal, many details critical for determining the appropriate scope of analysis are
unavailable.

Based on the proposed water supply identified in the AFC, staff began several
months ago to conduct an analysis (including construction of groundwater models) that
would evaluate direct, indirect and cumulative impacts of the project. Staff asked a first
round of data requests to facilitate that exercise, and when incomplete or non-
responsive answers were received, refined and reworded its requests and included
them in a second round of data requests. At the workshop, however, it became clear

that there was little use in the applicant's answers to those requests, because the
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guestions were predicated on a water supply that is no longer being proposed. And,
due to the lack of detail about the proposal, we were similarly unable to identify which
outstanding data requests would still be relevant or need to be modified. As a result,
staff stated that it would formally withdraw all of the water data requests and re-issue
appropriate questions once the supplement is filed and reviewed. Staff believes it is
critical that the Committee understands that we will not know either the extent to which
work already completed must be redone or the scope of additional discovery that will be
required until the actual water supply proposal is submitted. Therefore, we strongly
encourage the Committee to adopt a schedule consistent with the prior rescinded

Committee schedule that recognizes the magnitude of the proposed change in water

supply and provides staff ample opportunity to conduct discovery on the proposal.

Date: September 14, 2001 Respectfully submitted,

CARYN HOLMES
Attorney for Energy Commission Staff

1516 9™ St.

Sacramento, CA 95814

Ph: (916) 654-4178

e-mail: cholmes@energy.state.ca.us

cc: Rio Linda/Elverta Power Project Proof of Service list



